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LETTER REGARDING REMEDIAL SCHEDULES FOR SITE 12 AND SITE 17 UNDER
MILITARY MUNITIONS RESPONSE PROGRAM NAS BRUNSWICK ME

4/13/2006
BRAC PMO NORTHEAST



DEPARTMENT OF THE NAVY 
BASE REALIGNMENT AND CLOSURE 

PROGRAM MANAGEMENT OFFICE, NORTHEAST 
4911 SOUTH BROAD STREET 

PHILADELPHIA, PA 19112-1303 

5090 
BPMO NE/DCK 
Ser 06-018 
April 13, 2006 

Ms. Christine A.P. Williams 
Federal Facility Superfund Section 
US EPA New England Region 1 
1 Congress Street, Suite 1100 (HBT) 
Boston, MA 02114-2023 

Ms. Claudia Sait 
ME Department of Environmental Protection 
Federal Facilities Section 
17 State House Station 
Augusta, ME 04333-0017 

Dear Ms. Williams and Ms. Sait: 

SUBJECT: REMEDIAL SCHEDULES SITES 12 & 17 AND MMRP SITES NAVAL AIR STATION 
(NAS) BRUNSWICK, ME 

This letter addresses your letters of January 23, 2006 and February 26, 2006, respectively. In 
accordance with the Naval Air Station Brunswick, Maine, Federal Facility Agreement (FFA) signed October 
19, 1990, as amended, Section XXXII, FIVE-YEAR REVIEW, paragraph 32.2, it has been determined that 
additional actions are deemed appropriate at Site 12, the Explosives Ordnance Detonation (EOD) Training 
area. Because of the munitions related activity at this site, the Navy has determined this site would be more 
appropriately addressed under the Military Munitions Response Program (MMRP). Draft schedules for the 
MMRP assessment for Site 12, site inspections of Site 12 and the other MMRP areas of concern (ADCs) on 
the main base and at Topsham Annex are provided in the attachment to this letter. Schedules for any further 
action, if needed, will be developed following the site inspections. 

In accordance with the Naval Air Station Brunswick, Maine, Federal Facility Agreement (FFA) 
signed October 19, 1990, as amended, Section XXXII, FIVE-YEAR REVIEW, paragraph 32.2, it has been 
determined that additional actions are deemed appropriate at Site 17 Former Pesticide Shop (Building 95). 
The draft schedule for this post-ROD work is provided in the attachment to this letter. 

Please continue to direct all correspondence regarding the environmental restoration program to 
Lonnie Monaco. Should you require any further information concerning the subject, please do not hesitate to 
c 	Mr. Mt , Rat....) at 610- • 	/ x164 oi me at 

Sincerely,  

atu-A . 	 p a E. 
DAWN C. KINCAID, P.E. 
BRAC Environmental Coordinator (BEC) 
By uirection 



Copy to: 
EPA Region 1 (Bryan Olson) 
MEDEP (Ted Wolfe) 
CO NM Finin,wiek, ME 
CO EFANE Lester, PA 
NAVFAC Mid-Lant Lester, PA (Orlando Monaco) 
RAB Community Co-Chair 
Technical Subcommittee Stakeholders 



Draft Schedules for Sites 12, 17, and MMRP AOCs 
At Naval Air Station Brunswick, ME 

Site 12 EOD and MMRP AOCs 

Action 
	 Proposed Date: 

Award contract for MMRP site assessment Site 12 
	

30 June 2006 
Award contract for MMRP site inspections Site 12 and other AOCs 

	
30 June 2006 

Site 17 Former Pesticide Shop (Building 95) 

Action 	 Proposed Date: 

Draft work plan 
	 15 May 2006 

Award contract for field action Site 17 
	

29 September 2006 

Attachment 


